
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: November 19, 2001 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for November 19, 2001 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

K. Daniels 
J. Floerke 
F. Gerdeman 
L. Gregory-Frost 
B. Gustafson 
L. Langlois 
D. Onyskiw 

There will be no meeting on November 26 due to the Thanksgiving holiday. 

In addition to the attached status, the following was discussed: 

1. B. Gustafson reported that asbestos was discovered at the base of a KOH tank 
being removed in the North Side clean up activity. Work on tank removal was 
halted upon discovery of asbestos. Proper approvals will be sought before work 
continues. 

End 

w 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Every Monday, 9:OO am. 
B371 Conference Room 

November 19,2001 

AGENDA 

INTRODUCTION - Parti Anwld, ~ 6 0 3 5 ,  Pager 303-2 12-4835 

D&D 

Presenters - Jim Floerke, X2850, Pager 303-212-3292 & Mike MrGrory, X5100, Pager 303-212-2146 

Liquids Draining 
0 Tank Deactivation 
0 Glovebox Deactivation 

CSV Deactivation 
0 Special Projects 

- Cerium Nitrate 
- M M P A  Closure 

0 B374 Deactivation 

Presenter - Barry Gustafsoti, X3292, Pager 303-212-5290 

0 Special Projects 
- Cleanup 
- Breathing Air 

0 Sets 7 ,24 ,  and Status 

ENVIRONMENTAL - Parti Aniold, ~60.35,  Pager 303-2 12-4835 

WASTE MANAGEMENT - Laurie Gregory-Frost, X3681, pager 303-212-1980 

AUTHORIZATION BASISBIO - J O ~ U I  ~linori ~ 2 1 7 ,  Pager 303-2 12-3426 
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D&D Summary (AAC) 
Week Ending 11/16/01 

Non-actinide Liquid Draining 
KH Target Finish: 9/28/00 Current Early Finish: 10/13/01 SV: -243days 

. 
= 

The work package for processing the B77 1 bottles should be complete 11/19; started erection of soft- 
side containment. 
DOE verified Sets 4A and 4B complete. 
Set 2B (rebaselined Set 6) has been assigned a technical lead to develop a new work strategy. 
(IAQ31DROZB) 

KH Target Finish: 9/24/03 Current Early Finish: 11/04/03 SV: -26days . Set 5 (3573,8 tanks) TMR vacuum system quotes have been received and are in technical evaluation. 
The commercial HEPA filtered vacuum completed removal of rings from tank D134C, D289A and 
134B; collecting SCO survey data. Will not cerium decon tanks if they meet SCO shipping 
requirements. (lAC105ET00) 
Set 4 (357 1) line isolations are 100% complete, Set 3 (35 17) line isolations are on hold awaiting a 
crew. (lAC103AT00) 
Set 4 cerium decon and D&D ready package returned to Planning to modify ALARA review process. 
(lAD104AH00) 
Set 3 cerium decon and D&D ready package returned to Planning to modify ALARA review process. 
Set 13 cerium decon and D&D ready packages for 2307 and 2317 are due 11/15 from Planning. The 
2307 line isolation package needs three signatures to be complete. The work package for 23 19 is in 
Engineering. (1 ACl13AT00) 
Set 15 (2223) is being rescheduled. 

9 

= 

. 
m 

Gloveboxes 

KH Target Finish: 7/30/03 Current Early Finish: 10/17/03 SV: -50days 

= No GB deactivation is scheduled at this time. 

KH Target Finish: 2/13/03 Current Early Finish: 6/30/03 SV: -86days 

. The GB 69 crate drop installation and GB breach are on hold pending technical review of operations 
strategy. 
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Fabrication of the YO 8 mechanical system is 95% complete and work on the modified gripper has 
started. The electrical control panel fabrication is 90% complete awaiting parts. The XYZ traverse 
mockup Will follow electrical control panel fabrication. (1AC109AD01) 

Pursuing path to combine residues with pallets in standard waste boxey for shipment as TRU. 
Preliminary engineering walkdown conducted 1 1/14. &@* ’ 

, a n  1, I/O 8 modification package is on hold. )i 

= 
The guillotine door switch relocation is 75% complete. An ECR is required for solenoid test gauges. 
I/O 8 drain line installation package was sent Nuc Safety Screen 11/13. 

Cerium Nitrate 

CeN decontamination procedure is complete and approved. 
Internal management review to be performed prior to hot startup. 

M A M A  Closure 

0 

0 

The MANPA closure plan draft is 70% complete. (ACllPNh420) 
P&I is leading the effort to integrate the MAA/PA closure plan with all site projects. Closure Project 
Managers are expected to provide guidance by 12/20. 
Wackenhut Security Planning is conceptualizing the creation of Isolated Work Areas to allow 
uncleared workers in Building 374 and the basement and sub-basement areas in Building 37 1 for 
D&D activities. A special Security Plan would have to be developed to define controls for the 
Isolated Work Areas. 

0 

B374 Deactivation 

0 Flushing process waste water lines - 400 and 800 series building walkdowns complete. 
Sludge removal - Subcontractors have performed a facility walk down and a SOW is in for final 
signature. 
Cessation of operations - Planned for March 2002. 
Transition to decommissioning - Planned for March/April2002. 

D&D Summary (AAD) 

Week Ending 11/16/01 
Special Pro-iects: 

Work continues on three special projects in support of D&D activities. 
NORTHSIDE CLEANUP: 

Work continues on size reducing, clean up and hauling of components and structures. 
Concrete demolition continued this week. 
Demolition of one KOH tank started last week and will continue this week. 
The other KOH tank is planned for demolition this week. 
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BREATHING AIR MODIFICATION 
Engineering Changes were delivered to KH-Construction process to allow continuation of the 
Breathing Air Modification 

COLD AREA D&D 
Engineering began to identify, isolate and perform D&D of the B381 florine building, the UG 
fuel oil storage tank, selected components in room 3179 (AP area) and rooms 4101,4103 and 
4104. Planning will commence when engineering packages are available. 

Set 7: Rooms 3301,3303,3305 

KH Scheduled Finish: 10/01/02 
+66 day 

Targeted Early Finish: 07/31/02 

Electrical Isolation is 95% complete. 
Draining of low points in piping prior to Mechanical Isolation was completed last week 

Set 21, Room 3809 
Work will begin to remove the saltcrete system from room 3809 as soon as the package has final signatures. 
Estimated to start the week after Thanksgiving. 

\V*/ 
Set 24: Rooms 3402,3404A, 3404,3406,3408 

KH Scheduled Finish: 9/25/01 
36 days 

Targeted Early Finish: 11/20/01 

sv: 

sv: - 
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Waste Management Summary 
Status for Week Ending 11-16-01 

Remediation Waste Training: Status unchanged. SCO training classes are also being presented to 371 
personnel. 

Basis for Interim Operations (BIO) 
Week Ending 11/16/01 

D&D Support 

. Out-of-commission 
- Developing USQDs for placing dismantlement sets out-ofcommission 

PuSPS Page Changes 

. More than one defective 3013 outs?de vault for work 
- Includes having more than twenty 3013 containers outside vaults 
- Went to PRC 11/14/01, approved, no comments 
- Submitted to DOE on 11/14/01 

= Process less than 80% Pu oxides 
- Scheduled to be submitted to DOE 12/15/01 

Operations Page Changes 

. Criticality alarm testing 
- Drafting strategy to review with Operations 

Page change to incorporate all JCOs 
- Planning stage 

*' POCsondock 
- Is combined with defective 3013 container page change 
- Submitted to DOE on 11/14/01 

Other Pape Changes 

= Support of consolidation of HSP Fire Protection procedures 
- Submitted to DOE 11/01/01, no response to date 

BIO update to incorporate USQDs not needing DOE approval 
- In process 
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